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. -  Department of' _ _  - 

Fernald Environmental Management Project 
P.O. Box 398705 

Cincinnati, 0 hio 45239-8705 
(5 1 3) 738-6357 

M r .  Donald R. Shcregardus 
Ohio Environmental P ro tec t i on  Agency 
P.O. Box 1049 
1800 WaterMark Dr i ve  
Columbus, Ohio 43266-0149 

Dear M r  . Schregardus : 

2550 

PROPOSED AMENDED CONSENT DECREE (PACD) REQUIREMENTS FOR NEWLY IDENTIFIED 
HAZARDOUS WASTE MANAGEMENT UNITS (HWMUs) 

I n  accordance w i t h  Sect ion 3.12 o f  t h e  PACD, t h e  Fernald Environmental 
Management P ro jec t  (FEMP) i s  requ i red  t o  submit, t o  t h e  Ohio Environmental 
Pro tec t ion  Agency (Ohio EPA) , a compliance schedule which addresses t h e  proper 
management o f  newly i d e n t i f i e d  HWMUs. The compliance schedule must be 
submitted t o  t h e  Ohio EPA w i t h i n  s i x t y  days from t h e  da te  a r e p o r t  i d e n t i f y i n g  
add i t i ona l  hazardous wastes i s submitted. 

On October 31, 1991, the  FEMP submitted a rev i sed  Par t  A Permit A p p l i c a t i o n  t o  
the  Ohio EPA which i d e n t i f i e d  the  Experimental Treatment F a c i l i t y  as an 
add i t i ona l  HWMU. 
f o r  implementation o f  t he  hazardous waste requirements f o r  t h i s  HWMU. 

Enclosed i s  a compliance schedule e s t a b l i s h i n g  a t ime tab le  

I f  you o r  your s t a f f  have any questions, please contac t  David Rast a t  (513) 
738-6322. 

Sincerely, n 

FO: Rast 

Enclosure: As Stated 

R. E. T i l l e r  
Manager 
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cc w/encl . : 
R. P.  W h i t f i e l d ,  EM-40, FORS 
K. A .  Hayes, EM-424, TREV 
P. H a r r i s ,  OEPA-Dayton 
G .  E.  M i t c h e l l ,  OEPA-Dayton 
P. Pardi , OEPA-Dayton 
W .  H .  B r i t t o n ,  WEMCO 
S . W .  Coy1 e , WEMCO 
H.  F. Daugherty, WEMCO 
V .  F rank l in ,  WEMCO 
J. Harmon, WEMCO 
E.  0. Savage, WEMCO 
D. A .  Yeager, WEMCO 
R.  L. Glenn, Parsons 
AR Coordinator, WEMCO 
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2550 
Enclosure 

REQUIREMENTS SCHEDULE FOR 
THE EXPERIMENTAL TREATMENT FACILITY 

HAZARDOUS WASTE MANAGEMENT UNIT 
AT THE FEYP 

I. INTRODUCTION 

Section 3.12 of the proposed Amended Consent Decree for Civil Action No. 
C-1-86-0127 requires that within sixty days of the date of any report or 
revision to a permit application which identifies additional hazardous 
waste management units (HWMUs), the DOE shall submit a schedule to OEPA 
for approval setting forth a timetable within which hazardous waste 
requirements shall be implemented with regard to the new HWMU. 

On October 31, 1991, the FEMP submitted a revised RCRA Part A and Part B 
Permit Application to the OEPA. The Part A Permit Revision 12 submitted 
with the Part B identified the Experimental Treatment Facility (ETF) as 
a HWMU. The following schedule is provided to satisfy the requirements 
of Section 3.12 of the PACD. 

11. SCHEDULE 

In accordance with Section 3.12 of the proposed Amended Consent Decree, 
the following Compliance Schedule for the newly identified HWMU is being 
submitted. 

1. 

2. 

3 .  

Complete the posting of the required signs "Danger - Unauthorized 
Personnel Keep Out" or its equivalent around the HWMU in 
sufficient quantities to be visible from any approach. The signs 
will be visible from a distance of at least 25 feet. (OAC 3745-65- 
1 4 w  1 
COMPLETION DATE: January 31, 1992 

Institute measures, as needed, to control access to the HWMU, 
including but not limited to erecting a highly visible barricade 
or boundary markers such as signs, ropes, chains, or fences. (OAC 
3745-65-12(B) (2) (a )  (b)) 

COMPLETION DATE: January 31, 1992 

Initiate daily HWMU inspections and maintain records in accordance 
with OAC 3745-65-15 and OAC 3745-66-74. 

COMPLETION DATE: Completed 
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4. 

5. 

6. 

7. 

8. 

9. 

Verify the amount, if any, hazardous waste that is stored in the 
HWMU and document in the inspection record the amount of waste 
that is present. 

COMPLETION DATE: January 31, 1992 

Update the facility operating record to include the description, 
quantity (if known), the location of waste stored in the HWMU, and 
the results of any waste analysis. (OAC 3745-65-73(B)) 

COMPLETION DATE: February 29, 1992 

Submit Closure Plan Information for the HWMU to the OEPA. The 
C1 osure P1 an Information wi 11 integrate the 1 ong-term cleanup 
requirements of CERCLA and will contain a schedule for completing 
closure activities. 

SUBMITTAL DATE: June 30, 1993, 

Initiate transfer o f  any remaining wastes from the HWMU and manage 
the waste in accordance with DroDosed Amended Consent Decree and 

I .  

appropriate regulatory requirements. (OAC 3745-66-( 70-74) and OAC 
3745-65-35) 

COMPLETION DATE: Any waste remaining in the ETF will be removed 
by removal action under CERCLA. The removal 
action date has not yet been established. The 
waste and removal action will be managed in 
accordance with the proposed Amended Consent 
Decree and the CERCLA Consent Agreement as well 
as applicable and relevant portions of OAC 3745 
and 40 CFR. An Information Summary will be 
submitted to OEPA as necessary. 

Submit a RCRA Annual Report to OEPA which includes operating 
information on this HWMU or any waste management activities that 
occur after June 30, 1991. (OAC 3745-65-75) 

COMPLETION DATE: March 1, Annual 1 y 

Update the Waste Analysis Plan (WAP) to include the hazardous 
waste stream stored in the HWMU. (OAC 3745-65-13) 

COMPLETION DATE: January 20, 1992 

.. 
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10. Incorporate in to  the written Contingency P1 an the  requirements t o  
minimize hazards from f i r e ,  explosions, or unplanned re leases  of 
hazardous wastes from the ETF. (OAC 3745-65-52 and OAC 3745-65-54) 

COMPLETION DATE: Completed 

11. Update t ra in ing  t o  instruct personnel involved i n  work a t  o r  near 
the v ic in i ty  of the HWMU t o  perform their  dut ies  i n  a way t h a t  
ensures compl i ance w i t h  regul at ions.  (OAC 3745-65-16) 

COMPLETION DATE: February 1, 1992 

12. Update t ra in ing  records t o  show tha t  personnel who work a t  or near 
the v ic in i ty  o f  the HWMU have been t ra ined.  (OAC 3745-65-16(0)(4)) 

COMPLETION DATE: March 1, 1992 

13. Update general s i t e  worker i n i t i a l  and annual t ra in ing  t o  address 
the HWMU and i t s  hazards. (OAC 3745-65-16) 

COMPLETION DATE: February 1, 1993 

14. Update t ra in ing  records t o  show t h a t  s i t e  personnel have been 
t ra ined on the  location and hazards of the HWMU. (OAC 3745-65- 
W D )  (4) 1 
COMPLETION DATE: March 1, 1993 


